



## Barstow Community College District

### Request for Information

<b>Project Name:</b>	Hydration Stations
<b>Project Location:</b>	Barstow Community College

RFI#	Request Date	Response Due Date
#1	08/14/2025	08/15/2025

RFI Summary
RFI received by Bradley Kerns ( <a href="mailto:Brad@kernscon.com">Brad@kernscon.com</a> ) via email on 08/14/2025 @ 2:43 pm.

RFI Questions	
<div>1. Has asbestos testing for all finishes and substrates at hydration station locations been performed?</div> <div>2. Who will be responsible for asbestos removal if encountered?</div> <div>3. Lead times for specified drinking fountains range from 3 to 8 weeks after submittal approval, would the college consider extending the project by 20 working days to allow for procurement?</div>	
Name and job title:	Email: Brad@kernscon.com
Company: Kerns Inc.	Phone: (760) 985-5579

RFI Responses	
<div>1. No, there has not been asbestos testing performed.</div> <div>2. The district will be responsible for asbestos removal if present.</div> <div>3. Yes, the district can extend the project by 20 working days to allow for procurement of specified hydration stations to be received.</div>	
Name and title: Deedee Garcia, VP Administrative Services	Email: <a href="mailto:Dgarcia@barstow.edu">Dgarcia@barstow.edu</a>
Barstow Community College	Phone: 760-252-7673