

**EXHIBIT B**  
**GYM STOREFRONT**  
**BID SCHEDULE**

<b>RFP Distribution</b>	<b>May 18, 2026</b>
<b>Mandatory On-site Job Walk</b> <i>(Meet at Bldg. G)</i>	<b>May 21, 2026; 10:30 am</b>
<b>RFI's for Clarification Due to District</b> <i>(Use provided RFI form)</i>	<b>May 27, 2026; 5:00 pm</b>
<b>Response to RFI's to Contractors Due</b>	<b>May 28, 2026; 5:00 pm</b>
<b>Bid Submittals Due</b>	<b>June 3, 2026; 10:00 am</b>
<b>Issue Notice of Intent to Award</b>	<b>June 3, 2026</b>
<b>Board Meeting for Ratification</b>	<b>June 17, 2026</b>
<b>Issue Notice to Proceed</b>	<b>June 18, 2026</b>
<b>Construction</b>	<b>June 3, 2026 - August 17, 2026</b>

---