

GYM STOREFRONT

BID SCHEDULE

RFP Distribution	May 18, 2026
Mandatory On-site Job Walk <i>(Meet at Bldg. G)</i>	May 21, 2026; 9:00 am
RFI's for Clarification Due to District <i>(Use provided RFI form)</i>	May 27, 2026; 5:00 pm
Response to RFI's to Contractors Due	May 28, 2026; 5:00 pm
Bid Submittals Due	June 3, 2026; 9:00 am
Issue Notice of Intent to Award	June 3, 2026
Board Meeting for Ratification	June 17, 2026
Issue Notice to Proceed	June 18, 2026
Construction	June 3, 2026 - August 17, 2026
